

Pending Indent Status as on 28/2/2010

Sr.No.	Group	Indent Ref.& Date	Material	Remarks
1	2	3	4	5
1	I	CGM / Works / Stores / WT Chemical / 1357 dtd. 12/1/09.	Bulk Chemicals	Position as per monthly report.
2	II	MZ/PST/STORES/BHEL SPARES Nasik / WT/703 dtd. 16/7/08.	APH Baskets for 210 MW Boiler Unit No. 3 to 5 for Nasik TPS modified APH 27 VI (T) 74" Double Sealing Arrangement.	Appraisal Note submitted on 09/02/2010.
3	II	GM(G) / PRS / 250 MW / BM / Red Indent / 408 dt. 23/4/09.	Procurement of Heating element (Basket) & Seals for APH at Paras TPS - 250 MW for year 2009 - 2010.	Appraisal Note submitted on 09/02/2010.
4	II	CGM/Works/STORES/ Conveyor Belts / WT /1803 Dtd. 14/12/09.	Procurement of Nylon fabric conveyor belts 1400 mm size for NTPS 1 X 250 MW by placing 50 % extension order SP/45/50 / T- 0201/0209 / 8132 / 8736 dtd. 17/6/09.	Indent received on 21/1/10. Confirmation from firm is awaited since 04/02/2010.
5	II	MZ/PST/STORES/BHEL SPARES / WT / 938 dtd. 2/1/10.	Procurement of ceramic lined M/s. BHEL spares for BBD 4772 Coal Mills of unit 7 at CSTPS.	Indent received on 18/1/10. Appraisal note put up on 30/1/10.
6	II	MZ/PST/STORES/BHEL SPARES / WT / 1832 dtd. 17/12/09.	APH Baskets for 210 MW Unit No. 1 to 2 of K'kheda TPS for 2009-10.	Indent received on 11/02/2010. Performance report from K'Kheda requested on 02.03.2010.
7	III	MZ/PST/STORES/BHEL SPARES / WT / 320 dtd. 26/2/09.	Coal mill spares for 210 MW Units at Nasik T.P.S. for year 2009 - 2010.	Requirement of coal mill spares for other TPS for 09-10 to be confirmed by works section. Note sent to GW section on 26/5/09. Reply awaited.
8	III	CGM/Works/STORES/BHEL/SPARES/WT/ 1174 Dtd. 27/10/08.	Turbine & Boiler spares for 210 MW CM2 Units of various TPS.	Indent received on 11/6/09. Observation of Finance on appraisal note of OEM items are referred to GW section vide ON dt. 13/12/09.. Reply awaited. Open tenders for other items are under process.
9	III	HR/PRO/Conference Pad Printing/ Indent Vetting/ dt. 08.02.2010 from PRO.	Printing & Supply of Retirement Certificates & Conference Pad.	Limited enquiry being issued
10	III	CGM / Works / Stores / BHEL Spare / 943 dtd. 24/6/09.	LMW LPT 27 th. & 31 st. Diaphragms and CUSM for BTPS.	Indent received on 25/8/09. Note put up for appraisal of Hon. Managing Director on 01-09-2009. Yet to receive.

11	III	CGM / Works / Stores / Imported Spares / WT / 941 dtd. 24/6/09.	Various Imported spares for 2 x 140 MW unit at Nasik TPS for year 2009 - 2010 & 2010 - 11.	Note put to ED (O&M)-I for issue of enquiry on manual mode
12	III	CGM (H)/ T-113/ Koyna / ST-IV/DIG / PID / Spares / 351 dtd. 26/10/09.	Spares for DI GIPID CJH 02 Governors of stage IV Units of Koyna.	Indent received on 18/11/09. Note put up for approval of ED for procurement through manual mode on 13/1/10.
13	III	MSPGCL/HR-Registry/44.	Uniform Cloth, Shoes, Umbrellas etc. for employees of pay group III & IV of MAHAGENCO.	Enquiry for uniform is issued. And tender for other material is advertised.
14	III	CGM (H) / T-113 / Indent / Tillari / Platen Runner / 404 Dt. 15/12/09.	New Pelton Runner for 66 MW Tillari HPS.	Indent received on 14/1/10. QR requested from Hydro section vide ON dated 19-01-2010. Reminder for QR is sent on dt. 4-02-2010.
15	III	MZ/PST/STORES/BHEL SPARES/WT/1142 dtd 03-08-2009,25-01-2010. Indent received on 09-02-2010.	Procurement of Boiler Tubes and Bends required for Paras TPS 1X250 MW Boiler for year 2009-10.	Indent received on 09-02-2010. Enquiry on M/s. BHEL is issued and is to be opened on 02-03-2010.
16	III	CGM/WORKS/STORES/BHEL SPARES/WT/1832 dtd 17-12-2009. Indent received on 10-02-2010.	Procurement of M/s. BHEL Boiler Spares required at Khaperkheda TPS for the year 2009-2010.	Note put up for appraisal on dt. 11-2-2010.
17	IV	CGM/FMC/1230	Procurement of DCNA type test wagons for calibration of Rail weighbridges at Mahagenco Thermal Power Stations.	Reply to the clarification from CGM (FMC) is not received regarding QR. from 27/10/09. Last reminder on 9/12/09. Original indent alongwith casefile sent to FMC for vetting on 06-02-2010
18	IV	CGM / Works / Stores / Cables & Motors / WT / 825 dtd.2/6/09.	Procurement of Control and Instrumentation cable for Parli TPS Unit - 4.	Indent dtd. 2/6/09, received on 17.09.09. Reply to the clarification yet not received from CGM (Works) regarding Technical specification & QR.from 12/10/09.Last reminder send 15/12/09 & 22/1/10.
19	IV	CGM / Works / Stores / Cables & Motors / WT / 1292 dtd.1/9/09.	Procurement of 11 KV/6.6 KV HTXLPE HRPVC Power Cable for Parli TPS Unit - 3.	Confirmation regarding Indent received dtd. 1/9/09. Technical specification is awaited from CGM (Works) from 12/10/09. Last reminder sent on 15/12/09 & 22/1/10.

COMBINED FILE

20	IV	CGM (P) / BSL / Cable / RE-2 / 2009-10 / 03032	Procurement of 6.6 KV (UE) / 11 KV (E) 3 Core 240 Sq.mm Power cable for 2 X 500 MW Bhusawal project for BPH ckt No. 2 over head line removal works.	Indent dtd 04.11.09 received on 04.12.09. Indent is with finance observation forwarded to BSL project on dtd. 20/1/10.
----	----	--	---	--