

**MAHARASHTRA STATE POWER GENERATION CO. LTD.  
FORTNIGHTLY PROGRESS OF THE PROCUREMENT AS ON 28/2/2010**

Gr	Sr. No.	Tender/ Enq. Reference Code	Material under procurement	Power Stn.	Value (Rs. Lakhs)	Comp. Auth.	Date of opening	Validity	Date of receipt of final Tech. Scrutiny	Date of Audit of C. S.	Date of subm. of P. P. to C. A.	Date of Issuance of LOA	Date of Issuance of PO	Remarks (Present Status)
I	1	T-0101/0409	Caustic Soda Lye	All TPS	584.00	MD	14/5/09	30/11/09	--	--	--	29/1/10	--	A/T issued on 20/11/09 to L-1 only. A/T for other firms after quantity finalisation issued on 26/2/10.
I	2	T-0102/0502	Hydrazine Hydrate.	All TPS	78.00	CGM (St)	10/6/09	31/12/09	--	--	--	--	--	A/T. issued on 11/11/09.
I	3	T-0104/0208	800 A, 415 V LT Air Circuit Breaker.	New Parli TPS	22.40	E.E. (St-I)	5/10/09	30/4/10			13/01/10	21/1/10.		A/T issued on 24/01/2009
I	4	T-0103/0809	Hydrochloric Acid.	All TPS	358.00	Director (O)	2/9/09	31/3/10			30/12/09	30/1/10		Proposal approved. LOA issued on 30/1/10.
I	5	T-0104/0809	Common Salt	All TPS	980.00	MD	6/10/09	30/4/10			30/12/09	16/02/10		Proposal approved by Competent Authority on 15/02/10. LOA issued on 17/02/10
I	6	T-0105/0909	Ion Exchange Resins	All TPS	180.00	ED	7/10/09	30/4/10	--	--	--	--	--	Proposal under finance since 10-02-2010
I	7	T-0106/1109	Hydrated Lime	All TPS	84.09	CGM(St.)	8/12/09	30/6/10	--	--	--	--	--	Final Technical Scrutiny is awaited from Chandrapur TPS since 01-02-2010

**MAHARASHTRA STATE POWER GENERATION CO. LTD.  
FORTNIGHTLY PROGRESS OF THE PROCUREMENT AS ON 28/2/2010**

II	8	E-0202/0209	I&C Spares for year 2007-08 for various T.P.S.	Various TPS	251.23	E.D. (O&M) / CGM. (F&A)	11/9/09	31/1/10	10/11/09	11/2/2010	--	--	--	Reprice bid submitted by M/s. BHEL on 25/1/10. Proposal submitted on 02/03/2010
II	9	T-0204/0709	Conveyor belts for various TPS.	Various TPS	969.00	MD / Dir ( Op) / Dir(F)	17/8/09	28/2/10	26/11/09	29/12/09	14/1/10	--	--	Proposal / Note to Board in finance department since 14/1/10.[SP/102]. Compliances submitted to Finance Section on 20/02/2010
II	10	T-0207/0809	Hi-Chrome Liners for BBD -4772 coal mills for 250 MW Units at Paras TPS.	Paras TPS	53.94	CGM (St.)/ CGM. (F) /GM. (F)	9/10/09	30/4/10	--	--	9/2/2010	26/02/2010	--	LoA issued on 26/02/2010. AT under preparation,
II	11	T-0208/0809	Grinding Rings & Hollow Balls for various TPS for 2009-10.	Various TPS	1374.86	Board	16/9/09	31/3/10	--	--	1/2/2010	--	--	Purchase proposal submitted to C.A. dt.01-02-10 . Now proposal in finance since 02/02/2010 [SP/118]
II	12	T-0209/0909	Grinding Balls for BBD 4772 Coal mills of 250 MW Unit at Parli TPS for 2009-10.	Parli TPS	234.00	ED / CGM(F)	10/11/09	31/5/10	--	--	--	--	--	Price bid opened on 08-02-10. Annexure C-1 opened on 17-02-10. Proposal under preparation.
II	13	T-0211/1009	Steel wire ropes for Koradi & Chandrapur TPS.	KTPS / CSTPS	158.27	CGM (St.)/ CGM. (F&A) /GM. (F)	27/11/09	31/5/10	13/1/10	11/2/10	22/02/2010	--	--	Proposal submitted on 22/2/2010. With Finance Section.

**MAHARASHTRA STATE POWER GENERATION CO. LTD.  
FORTNIGHTLY PROGRESS OF THE PROCUREMENT AS ON 28/2/2010**

II	14	T-0210/1009	Procurement of Crushing Elements	Various TPS	103.81	CGM (St.)/ CGM. (F&A) /GM. (F)	19/11/09	31/5/09	13/1/10					Approval for price bid opening - note submitted on 11/2/2010
II	15	E-0206/0809	BHEL Spares for APH Baskets for 210 MW LMZ Sets at Chandrapur for the year 2008 - 2009.	CSTPS	198.00	E.D. (O&M) / CGM. (F&A)	4/12/09	31/5/10	30/12/09	--	--	--	--	Purchase proposal submitted on 01/02/2010. Now proposal in finance since 10/2/2010 [SP/131]
II	16	T-0213/1209	Procurement of Hi-chrome grinding balls for CSTPS unit 7 and paras 250MW unit	CSTPS and PTPS	804.95	M.D. Dir (OP) Dir (F)	22/1/10	31/7/10	--	--	--	--	--	Techno Commercial Bid opened on 22/1/10 . Under Preliminary tech scrutiny.
II	17	T-0214/1209	Hi-Chrome Shell Liners for BBD - 4772 coal mills for U-7 CSTPS	CSTPS	223.40	ED / CGM(F)	5/3/2010	30-09-10	--	--	--	--	--	Tender published on 10/02/2010. Opening kept on 05/03/2010
II	18	T-0206/0709	Steel Cord Conveyor Belts for 250 MW Paras & Parli	Paras & Parli	235.87	ED / CGM(F)	6/3/2010	30-09-10	--	--	--	--	--	Tender pulished on 10-2-10 Opening kept on 06/03/2010

**MAHARASHTRA STATE POWER GENERATION CO. LTD.  
FORTNIGHTLY PROGRESS OF THE PROCUREMENT AS ON 28/2/2010**

III	19	T- 0320/1207	PUMP Motor for BTPS	BTPS	90.00		22/10/08	30/4/09		19/11/08				Reply awaited from firm. Validity extension requested.
III	20	T-0318/0808	LTSH Coils & Economizer coils for BTPS U-2	BTPS	945.00	MD	15/4/09	31/1/10	18/7/09	16/6/09	1/1/10	22/1/10	2/2/2010.	PO issued.
III	21	T-0307/0405	Bulldozers for Khaparkheda & Bhusawal TPS Expn Project.	BTPS/ KPKD	600.00	MD	29/8/09	31/1/10	30/10/09	9/9/09	13/01/10	16/02/10	26/02/10	PO issued
III	22	T-0311/0709	Bearing for EM-90 Coal mills of 2 x 140 MW units of Nasik TPS.	NTPS	90.00	SE	14/8/09	28/2/10	7/10/09	14/9/09	7/1/2010			Purchase Proposal approved, vetted indent yet to receive. Pending with Works section.
III	23	T-0312/0709	Worm shaft worm gear with key & Lock nut.	KTPS	57.60	CGM	7/10/09	30/4/10						Deviation bid opened on 3/2/10. Final technical scrutiny awaited from Koradi TPS.
III	24	T-0314/0709	Up gradation and restoration of existing gravimetric coal feeder in gravimetric Mode of operation of Coal mill in 0.7 CSTPS	CSTPS	405.00	Director (O)	4/9/09	31/10/10		24/9/09				Tender cancelled.
III	25	E-0318/0809	ESP Spares for New Parli TPS	New Parli TPS	2.75	ED	11/9/09	26/02/10	27/9/09	20/9/09	24/11/09	25-02-2010.		PO under preparation
III	26	T-0306/0409	Arm barnd for Contract workers.	HO	12.00	EE	29/7/09	31/1/10	--	7/8/09				Note being put up for cancellation of tender.

**MAHARASHTRA STATE POWER GENERATION CO. LTD.  
FORTNIGHTLY PROGRESS OF THE PROCUREMENT AS ON 28/2/2010**

III	27	T-0316/0809	Filter bags and cages for bag filter system KTPS V.S.	KTPS	506.00	MD	8/1/10								TSA awaited since 22/1/10.
III	28	E-0326/0909	Prited preloaded circuit cards	Koyana	25.00	SE									Enquiry issued on M/s. Alstom
III	29	T-0310/0709	Supply and replacement of collecting & emitting electrodes of ESP.	CSTPS	677.00	MD	30/9/09	15/2/10	10/12/09	15/10/09	15-02-2010				PP put up for approval of Competent Authority
III	30	E-0321/0809	Misc. spares for 4x108 MW Uran GTPS.	Uran GTPS	484.64	ED									Matter taken up with site office on 03/02/10 to furnish compliance of firm
III	31	E-0327/0909	Worm shaft worm Wheel for EM-90 Coal Mills for 2 x 140 MW Unit .	NTPS	156.00	ED	6/10/09	21/11/09	6/11/09						Compliance to clarification of finance forwarded on 05/02/10
III	32	E-0330/1009	Platten water wall assembly for U.S.	KTPS	71.00	CGM (St.)	1/12/09	11/2/10	20/12/09	10/12/09	21/1/10	30/1/10	5/2/2010		PO issued
III	33	E-0333/1109	Computer stationery	HO	0.22	EE	22/12/09	21/6/10			22/1/10	5/2/2010	17/02/10		PO issued
III	34	T-0305/0210	PC & Printer	HO	8.00	EE	26/02/10								Cover I opened on 26/02/10
III	35	E-0336/1209	Tata Indigo/ Tata Indica	Koyna/ Nasik	13.52	S.E.									Enquiry issued on M/s Tata Motors on 06-01-10. Reminder letter sent on 28/01/10

**MAHARASHTRA STATE POWER GENERATION CO. LTD.  
FORTNIGHTLY PROGRESS OF THE PROCUREMENT AS ON 28/2/2010**

III	36	T-0304/0409	Pay loaders for Chandrapur.	CSTPS	62.40	CGM (St)	2/1/10	31/7/10							Deviation bid opened on 20/02/10. Final technical scrutiny awaited from CSTPS.
III	37	E-0302/0111	School Bus	CSTPS	32.34	SE (St.)									Validity extn requested
III	38	T-0318/1009	Fire fighting vehicles	Koradi, Uran, CSTPS	185.00	ED	9/3/2010								Tender advertised
III	39	T-0319/0909	Printing and Supply of Welcome Guide Book	HO	2.00	E.E. (St)	5/1/10	31/7/10			21/1/10	18/02/10	26/02/10		PO issued
III	40	T-0322/1209	Mobile Crane	Nasik	16.00	SE (St.)	11/3/10								Tender advertised
III	41	T-0303/0110	Riot Controlling equipments & Gun	HO	13.00	EE	3/3/10								Tender being extended since no one has purchased the bid
III	42	E-0320/0709	Complete Journal assemblies for XRP 1043 coal Mills of unit 5 & 6 chandrapur STPS for the year 2009-10	Chandrapur	669.38	MD	17-02-10								C-1 opened. Note put-up for approval of deviation bid
III	43	E-0337/1209	LP Rotor blades for 210 MW LMW sets requires for 210 MW Nasik TPS.	Nasik	135.29	MD	4/3/2010								Enquiry issued on M/s BHEL and M/s. Swati Energy Projects Ltd.
III	44	T-0301/0110	Stationary items for year 2010-11	HO	11	EE	3/3/2010								Tender advertised. Due date being extended

**MAHARASHTRA STATE POWER GENERATION CO. LTD.  
FORTNIGHTLY PROGRESS OF THE PROCUREMENT AS ON 28/2/2010**

IV	45	T-0419/1007	Portable Hydrogen Purity measuring equipment . (against Risk purchases)	KPKD	5.39	EE	12/7/07	30/9/08	12/6/08	29/1/08	16/6/08	20/9/08	--	CGM(O&M) Khaparkheda is informed for the matter of model 2750 & K 850 and is under consideration.
IV	46	E-0411/0409	H.T. XLPE HRPVC FRLSH Power Cable.	NTPS / BTPS	72.00	CGM (St)	6/8/09	extended up to 31/3/10	12/1/10	--	--	--	--	ON regarding modification in Annexure E to be put up to C.A.Validity extension are called from the firms.
IV	47	T-0412/0809	Digital Static Excitation System & Digital AVR System for Bhira HPS.	Bhira HPS	208.00	E.D. (O&M)	27/10/09	30/4/10	--	--	--	--	--	Deviation bid opened on 05/02/2010.Note send to CGM(Hydro) for final technical scrutiny dtd 08-02-2010
IV	48	T-0413/0809	1.1 KV AL. Cond. HRPVC FRLS Power Cable for Nasik TPS.	NTPS	11.23	E.E. (St-IV)	6/10/09	30/4/10	--	--	--	--	--	Deviation bid opened on 11/02/2010 & Letter send to CGM(O & M) Nasik for final technical scrutiny dtd 20-02-2010

**MAHARASHTRA STATE POWER GENERATION CO. LTD.  
FORTNIGHTLY PROGRESS OF THE PROCUREMENT AS ON 28/2/2010**

IV	49	T-0415/0909	MSERW Pipe of size 300 NB X 323.9 X 9.5 mm	All TPS	659.00	MD / Dir ( Op) / Dir(F)	30/10/09	Extended upto 28/2/10	--	--	--	--	--	Price Bid opened on 5/1/10 . Purchase proposal put up to C.A. on dt. 14/1/10 for approval.Proposal received back from finance with observation on 18-02-2010. Accordingly consent for 50 % extrn. of PO 0402-0109 called. M/s ratnmani reply awaited.
IV	50	T-0416/1009	250 MVA Generator Transformer for common pool for 210 MW units.	NTPS Parli CSTPS KPKD	794.00	MD / Dir ( Op) / Dir(F)	--	--	--	--	--	--	--	Drawings Received & sent for compliance to works on 7/12/09. Second reminder sent on 13/1/10.
IV	51	T-0418/1109	Lighting Arrestors for various HPS.	Various HPS	13.00	E.E. (St-IV)	16/12/09	30/6/09	--	--	--	--	--	Tender opened on 22/12/09. ON for Deviation bid is under preparation
IV	52	T-0419/1109	300 MM dia D.I. pipe of K-9 Grade for KTPS Koradi Project.	KTPS	80.87	ED (Project)	18/12/09	30/7/10	--	--	--	--	--	Proposal prepared and draft is put up for correction on 26-02-2010
IV	53	T-0401/0310	Procurement of Current Trasformer and Potential transformer for Paithan and Koyana HPS	Paithan and Koyana HPS	34.00	SE (St) in consultati on with Joint CAO(F)	'-	'-	'-	'-	'-	'-	'-	Tender Document under preparation

**MAHARASHTRA STATE POWER GENERATION CO. LTD.  
FORTNIGHTLY PROGRESS OF THE PROCUREMENT AS ON 28/2/2010**

IV	54	T-0402/0310	Procurement of 500 KVA Transformer to Bhusawal TPS and outdoor transformer ( 33 / 11 KV , 5 MVA ) for construction supply for 3 X 660 MW Koradi TPS Expantion project	Bhusawal TPS and Koradi TPS	45.52	SE (St) in consultati on with Joint CAO(F)	'-	'-	'-	'-	'-	'-	'-	Tender Document under preparation
----	----	-------------	---	-----------------------------	-------	--	----	----	----	----	----	----	----	-----------------------------------