

Dt: 18.07.2022

Mahagenco's Ongoing Thermal Power Project:

Bhusawal Thermal Power Project: Unit 6 (1x660 MW)

- The project has been approved by GOM vide GR no Project - 2010/ Pra. Kra. 3/ Urja-4 dated 05.10.2010.
- Letter of Award (LoA) had been issued to M/s BHEL on dt. 17.01.2018.
- After getting MERC permission and making technological changes to meet the new Environment standards, final LOA is issued on 31.12.2018.
- Execution of the project is under progress.
- Expected date of completion of project is June 2023.

----o----

DETAILS OF SOLAR PROJECT:-

A. COMPLETED PROJECTS:

1. 2MW Chandrapur,
2. 4MW Chandrapur,
3. 125MW Sakri ,
4. 50MW Baramati,
5. 35MW Kaudgaon (50MW capacity)
6. 2MW Kolambi
7. 2MW Ralegansidhi,
8. 16MW Gavhankund,
9. 7MW Degaon,
10. 100MW at various locations of Maharashtra,
11. 2.86 MW Narayan Doho.

B. ONGOING PROJECTS:

1. 15MW Kaudgaon (35MW already commissioned),
2. 52MW TPS Land Project (7MW NTPS, 5MW KTPS, 20MW Parli TPS, 20MW SAKri-III)
3. 60MW Latur,
4. 25MW Sakri-I,
5. 250MW Dondaicha Solar Park,
6. 176.14 Solar Power Project out of 179 MW in Maharashtra (CMAG Scheme),
7. 184MW Solar Power Project in Maharashtra(CMA